



LLOYD S KING
ELEMENTARY SCHOOL

Mississaugas of the
Credit First Nation

LSK School Expansion

LSKES Construction Project

Project Team – Associated Parties

- **Owner:** Mississaugas of the Credit First Nation
- **Project Managers:** Colliers Project Leaders
- **Technical Advisors:** Ontario First Nation technical Services (OFNTSC)
- **Architectural Firm:** VG+
- **General Contractor:** TBD



Colliers
Project Leaders




ONTARIO FIRST NATIONS
TECHNICAL SERVICES
CORPORATION

LSKES Construction Project Objectives

- Expanded Entrance for Improved Security
- Four Classroom Additions
- New Washrooms
- Eliminate Overcrowding in Existing School
- Promote a healthy and safe learning environment for students
- Reduce O&M costs for the community

Overview of Project Budget and Schedule


- Baseline project budget: **\$9,385,050**
- Forecast Cost at Completion: **\$10,526,030**
- Design Completion: **September 2021**
- Tender Release: **October 2021**
- Construction Commencement: **November 2021**



LSK School Expansion Construction Success Metrics

- Provide a school expansion to meet the space requirements for the projected population growth.
- School expansion and childcare center addition both follow the Ontario Building Code for 2021 such that the design meets the provincial standards for health and safety.
- The Community can maintain operations of the existing school while the site is under construction with no impact to the health and safety of students and staff;
- The new Childcare space meets required Ministry guidelines and design requirements; and
- The project introduces sustainable measures looking at lowering operating cost of the expanded facilities.

LSK School Expansion Construction Timeline of Construction



Thank you for your time!
More updates to come.

Mississaugas of the
Credit First Nation

LSK School Expansion